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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-002 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 2/24/2021 )
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: []
TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 885 / 885 _
Eberhardt Heating & Cooling, LLC. CONTRACT DATE: August 22, 2019 FIELD: []
1032 East Boulevard CONTRACT FOR: 4N-HVAC OTHER: []

Pine Village, IN 47975

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-075

[1 Alter ductwork in Staging Room 137 to accommodate
overhead door clearance: $2,816.32

[]1 Controls changes to control Exhaust and Supply fans

through Bacnet in lieu of local control switches: $5.497.80
Subtotal for EWO 885-075: $8,314.12
EWO 885-092

[1 Sheet metal cladding for 2x exhaust/supply fan trim.
Subtotal for EWO 885-092: $1,784.60
EWO 885-108

[1 Add two (2) elbows to RTU-6A return air duct to raise the
elevation to 26'-3" AFF.

Subtotal for EWO 885-108: $1,687.35
EWO 885-116

[1 Add four elbows to route spiral duct at front entry above
the window over the doors.

Subtotal for EWO 886-116: $4,844.13
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EWO 885-152

[l Change 11 ea. RTU sensors to BAYSENS(073 sensors: $953.90

[1 RTU 6B measured and fabricated offset on roof to avoid
building structure

[1 RTU #9 measured and fabricated (2) large elbows and added
ductwork to route ductwork across prior to turning into building.

[1 Provided all turn vanes, flanges, TDF tape and bolts for added
large ductwork on roof

[1 Provide and installed addition roof block supports and uni-strut
to support ductwork off roof.

[1 RTU’s #10 & #11 provide labor and wood to rotate units 90
degrees on roof

[] Fabricate and installed ductwork modifications below roof that

were caused with rotating units 90 degrees on roof. Items 2-9: $4,371.82
[l Measured and ordered large 26 round x 60” long double wall
spiral offset for middle bay of East Pavilion: $780.56
Subtotal for EWO 152: $6.106.28
Total INCREASE for this Change Order: $22,736.48

CHANGE ORDER BP4 885-002 (EWO 885: 75; 92; 108; 116; 152)

The original Contract Sum was $ 1,298,000.00
Net change by previously authorized Change Orders $ 1,343.10
The Contract Sum prior to this Change Order was $ 1,299,343.10
The Contract Sum will be increased by this Change Order in the amount of $ 22,736.48
The new Contract Sum including this Change Order will be $ 1,322,079.58

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
ADDRESS
y( (SignZture) BY (Signature)
Mike Roberts NA
(Typed name) (Typed name) DATE: NA

Eberhardt Heating & Cooling, LL®, Tippecanoe County Commissioners

CONTRACTOR (Firm name) OWNER (Firm name)

1032 East Boulevard 20 N.Third Street

Pine Village, IN 47975 Lafayette, IN 47901

ADDRESS ADDRESS

BY (Signature) BY (Signature)

Dave Eberhardt 2.24.21 David Byers

(Typed name) DATE: (Typed name) DATE:
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